

# HSPC Roadmap – Project Leads:

(Ken Rubin, VHA; Jason Lee; Open Group)

To develop an industry Roadmap illustrating key activities and impacts of HSPC and the HSPC community as affecting the broader HIT landscape. This will establish a community-accepted vision, key milestones, and major deliverables.

## Pressures

- Establishing a community consensus by target date of 2017

## Artifacts Delivered

- Baselined HSPC Transition Map Framework
- Draft HSPC Roadmap Document Skeleton
- Produce Alpha Draft of Roadmap Document

## Milestones

- **Baseline Roadmap Framework (July 2017)**
- **Baseline content inclusion criteria (July 2017)**
- 
- Produce initial draft (Alpha) of Roadmap document (August 1)
- Produce Beta Release of Roadmap Document (September 30)
- Produce 1.0 Version of Roadmap (December 31)

## Dependencies

- HSPC Voting guidelines for formal acceptance of the document as a community artifact

## New and Noteworthy

- Listserv has been established: [roadmap@hspconsortium.org](mailto:roadmap@hspconsortium.org)
- Wiki site has been revised and is live: <http://roadmap.healthinterop.org>

## Concerns

- No lead presently for Security Swimlane
- Segment “breakout groups” have not yet realized an effective delivery cadence
- Incorrect expectations that the scope is limited to SOA (it is actually all strategic HSPC work)

## Scope Added

- Effort was extended via broadening the skeleton document to allow for improved understanding beyond the transition map itself
- A formal list of inclusion criteria was added to assure consistency in use of milestones included in Roadmap

## Scope Removed

- None

